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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, May 05, 2009 
From: James Augustyn, OSC 

EPA Region 5 Records Ctr. 

328358 

To: Jason El-Zein, USEPA 
Kevin Clouse, Ohio EPA 
Nola Hicks, USEPA 
Wade Balser, OEPA 

David Chung, OSWER 
Mark Dumo, USEPA 
William Ryczek, USEPA 
Frank Foley, NEORSD 

Subject: Final POLREP 
DLH Plating Site 
2801 Grand Avenue, Cleveland, OH 
Latitude: 41.4847 
Longittide:-81.6281 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

10 
3/30/09-4/23/09 
11/11/2008 
11/11/2008 
4/23/2009 
OHN 000510286 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5NQ 
31 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
68-S5-03-01 

Site Description 
See PROLREP #1 for Site description. 

Current Activities 
On March 30, ERRS solidified cyanide sludge in cubic yard boxes and pressure washed 
equipment in preparation for demobilization. OBO Constmction began mobilizing 
equipment to the Site in preparation for partial building demolition. Lab Packs, Inc. 
mobilized to the Site to lab pack all laboratory chemicals and incompatible small 
containers. Forty-one (41) 55-gallon dmms containing various hazardous wastes were 
removed from the Site and transported to Environmental Enterprises, Inc. for 
disposal. Eighteen (18) lab packs containing various hazardous wastes were removed from 
the Site and transported to Environmental Enterprises, Inc. for disposal. Two (2) lab bottles 
containing Thorium Nitrate, which is a radioactive compound, were removed from the Site 
and transported to Applies Health Physics, Inc. for disposal. A forty (40) cubic yard roll-off 
box of RCRA empty containers and debris was transported to American Landfill for 
disposal. 

On March 31, ERRS removed the plywood from the exterior wall along Evarts Street. ERRS 



began filling floor drains in the building with concrete and decontaminating the interior and 
exterior walls along Evarts Street with a chlorine bleach solution. OBO Constmction 
installed wood braces on an overhead beam in Room D in preparation for demolition 
activities. START contacted the East Ohio Dominion Gas Company to request the shutoff of 
a leaking high pressure natural gas line entering the Site. The gas company mobilized to the 
Site and closed a valve at the meter station. START requested the shutoff of the natural gas 
line from a point between the main line and the meter station. The gas company could not 
locate the shutoff valve at this point and directed START and ERRS to request an order to 
excavate and cap the line. 

On April 1, ERRS continued solidifying cyanide sludge in cubic yard boxes and filling floor 
drains in the building with concrete. ERRS removed the sleeves from the filter press plates, 
which were a component of the wastewater treatment system, and placed the sleeves into a 
roll-off box for disposal. START contacted the East Ohio Dominion Gas Company to 
request the shutoff of a leaking high pressure natural gas line entering the Site. The gas 
company mobilized to the Site and located and closed a valve between the main line and the 
meter station. The gas company also called in an order to excavate and cap the line at the 
street. OBO Constmction completed mobilizing equipment to the Site in preparation for 
partial demolition activities. Ohio EPA was on Site to perform a Site walk through with 
USEPA. Twenty (20) float switches containing mercury were picked up by the Ohio EPA 
for recycling. Forty-six (46) cubic yard boxes containing high-concentration cyanide sludge 
were removed from the Site and transported to Envirite of Ohio, Inc. for disposal. 

On April 2, ERRS completed pressure washing of the floors in Rooms I, J, K, and the 
Hallway. ERRS cut up tank TI 15 and placed it into a roll-off box for disposal. ERRS began 
demobilizing equipment from the Site. OBO Constmction began demolition of the frontage 
portion of the building along Evarts Street. 

On April 3, ERRS completed demobilizing all equipment from the She. Electrical service to 
the Site trailers was terminated and the trailers were demobilized. OBO Constmction 
continued demolition activities including sorting through the demolition debris in preparation 
for removal and off-site disposal. 

From April 6-17, 2009, OBO continued demolition of the frontage portion of the 
building. On April 6, the water main inside the building mptured during demolition 
activities. ERRS contacted the City of Cleveland to inform them of the mpture and request 
the shutoff of the water main at the street. The Water Department mobilized to the Site to 
shutoff the water main. On April 10, OBO completed demolition of the frontage portion of 
the building along Evarts Street. Forty (40) cubic yards of RCRA empty containers and 
debris were removed from the Site in a roll-off box and transported to American Landfill for 
disposal. 

On April 10, OBO began transporting demolifion debris to American Landfill for 
disposal. Approximately 650 tons of demolition debris was transported to American Landfill 
from April 10-17,2009. 



On April 17, American Fence erected a security fence along Evarts Street to secure the 
property from trespass. 

On April 18, East Ohio Dominion Gas Company mobilized to the Site to excavate and cap 
the high pressure natural gas line at the street. In the process, the gas company damaged the 
security fence that was installed along Evarts Street. 

On April 22, American Fence repaired the damaged security fence along Evarts Street and 
erected fencing at the openings of the doors to Rooms M and B to secure the building. 

On April 23, START and ERRS performed a final Site walk through. Ovemight 
unauthorized access to the Site and additional damage to the security fence occurred. ERRS 
and START repaired the security fence with metal wire. A nearby resident informed START 
that unauthorized access onto the Site had occurred on a daily basis since the security fence 
was initially installed on April 17. 

Activities performed by START from March 30 to April 23, included: written and 
photographic documentation of Site activities and conditions and performing air monitoring. 

Planned Removal Actions 
No further Removal Actions are anticipated for this Site. 

Next Steps 
START and ERRS will complete final Site closure reporting. 

Key Issues 
The process for filing a CERCLA lien on the property has been initiated. 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

Ilntramural Costs 
1 

Budgeted 
Total To 

Date Remaining 

j $947,500.00 $947,300.00 

1 $105,000.00 $94,819.00 

$200.00 

$10,181.00 

% 
Remaining 

0.02% 

9.70% 

Total Site Costs $1,052,500.00 $1,042,119.00 $10,381.00 0.99% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 



may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

Disposition of Wastes 
Total to Date: 

Bulk Liquids 

80,540 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium) 
have been transported to Vickery for disposal. 

23,750 gallons of Hazardous Waste Liquids D006, D007, F006 (Chromium, Cadmium, 
Cyanide) have been transported to Vickery for disposal. 

20,850 gallons of Waste Chromic Acid Solufion D002, D004, D006, D007 have been 
transported to Vickery for disposal. 

18,526 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to 
Vickery for disposal. 

Bulk Solids 

375 cubic yards of Hazardous Waste Solid D006, D007, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for disposal. 

68 cubic yards of Hazardous Waste Solid D003, D006, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for sampling, laboratory analysis and disposal. 

560 cubic yards of RCRA empty containers and debris have been transported to American 
Landfill for disposal. 
648.49 tons of demolition debris have been transported to American Landfill for disposal. 

Dmms 

50 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

400 pounds of Hazardous Waste Solids (Metal Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

3,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

750 gallons of Hazardous Waste Liquids (Chromic Acid, Sulfuric Acid) have been 



transported to Environmental Enterprises, Inc. for disposal. 

400 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

2,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to 
Environmental Enterprises, Inc. for disposal. 

200 gallons of Non-Regulated Material 

Lab Packs 

700 pounds of RQ Waste Paint Related Material have been transported to Environmental 
Enterprises, Inc. for disposal. 

300 pounds of RQ Waste Corrosive Liquid, Acid, Inorganic (Sulfiiric Acid) have been 
transported to Environmental Enterprises, Inc. for disposal. 

100 pounds of RQ Waste Corrosive Liquid, Basic, Inorganic (Barium Hydroxide) have been 
transported to Environmental Enterprises, Inc. for disposal. 

75 pounds of RQ Waste Flammable Liquids have been transported to Environmental 
Enterprises, Inc. for disposal. 

400 pounds of RQ Waste Toxic Solids, Inorganic (Cadmium) have been transported to 
Environmental Enterprises, Inc. for disposal. 

10 pounds of Waste Oxidizing Solids (Sodium Nitrite) have been transported to 
Environmental Enterprises, Inc. for disposal. 

one (1) pound of RQ Waste Arsenic Trioxide has been transported to Environmental 
Enterprises, Inc. for disposal. 

five (5) pounds of Waste Toxic Solids, Organic have been transported to Environmental 
Enterprises, Inc. for disposal. 

two (2) pounds of RQ Waste Sodium Sulfide have been transported to Environmental 
Enterprises, Inc. for disposal. 

one (1) pound of RQ Waste Meacuaic Nitrate has been transported to Environmental 
Enterprises, Inc. for disposal. 

100 pounds of Waste Stannic Chloride have been transported to Environmental Enterprises, 
Inc. for disposal. 

300 pounds of Waste Ammonium Hydrogen Difluoride have been transported to 



Environmental Enterprises, Inc. for disposal. 

50 pounds of Non-Regulated Material have been transported to Environmental Enterprises, 
Inc. for disposal. 

200 pounds of Waste Toxic Solids, Inorganic (Copper Sulfate) have been transported to 
Environmental Enterprises, Inc. for disposal. 

300 pounds of Waste Corrosive Solids, Basic, Inorganic (Sodium Metabisulfate) have been 
transported to Environmental Enterprises, Inc. for disposal. 

400 pounds of RQ Waste Flammable Liquids (Isopropyl Alcohol) have been transported to 
Environmental Enterprises, Inc. for disposal. 

one (1) pound of radioactive solids (Thorium Nitrate) has been transported to Environmental 
Enterprises, Inc. for disposal. 

Demolition debris 

Approximately 650 tons of demoUtion debris was transported to American Landfill 

Miscellaneous 

24 mercury containing items transported to Bowling Green State University for recycling. 

See Previous POLREPs for Waste Disposhion listings prior to March 30, 2009. 

Waste Stream 

Hazardous Waste Solid D003, D006, 
F006, F007 (Chromium, Cadmium) 

Hazardous Waste Solid D003, D006, 
F006, F007 (Chromium, Cadmium) 

RCRA empty containers and debris 

RQ Waste Flammable Liquids (Isopropyl 
Alcohol) 

Radioacfive Solids (Thorium Nitrate) 

Hazardous Waste Liquids (Cyanides, 
Chromium) 

Hazardous Waste Solids (Metal 
Hydroxide) 

Hazardous Waste Liquids (Sodium 

Quantity 

22 cubic 
yards 

24 cubic 
yards 

80 cubic 
yards 

400 
pounds 

1 pound 

50 gallons 

400 
pounds 

3,500 

Manifest # 

001596001 

001596004 

:.. . 

NA 

005215246 

NA 

:005215243 
• 

;005215243 

005215243 

Disposal Facility 

Envirite of Ohio, Inc. 

Envirite of Ohio, Inc. 

American Landfill 

Environmental 
Enterprises, inc. 

Applied Health 
Physics, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 



IHydroxide) 

Hazardous Waste Liquids (Chromic Acid, 
^Sulfuric Acid) 

Hazardous Waste Liquids (Cyanides, 
1 Chromium) 

Hazardous Waste Liquids (Sodium 
Hydroxide) 

Non-Regulated Material 

RQ Waste Paint Related Material 

RQ Waste Corrosive Liquid, Acid, 
Inorganic (Sulfuric Acid) 

RQ Waste Corrosive Liquid, Basic, 
Inorganic (Barium Hydroxide) 

RQ Waste Flammable Liquids 

RQ Waste Toxic Solids, Inorganic 
(Cadmium) 

Waste Oxidizing Solids (Sodium Nitrite) 

RQ Waste Arsenic Trioxide 

Waste Toxic Solids, Organic 

pounds 

750 
gallons 

400 
gallons 

2,500 
pounds 

200 
gallons 

700 
pounds 

300 
pounds 

100 
pounds 

75 pounds 

400 
pounds 

10 pounds 

1 pound 

5 pounds 

005215243 ^ 

^005215243 ' 
: 
: 
005215243 i 

:005215243 ; 

i000124678 ; 

1000124678 

000124678 i 

000124678 

:000124678 

iOOO124678 ; 

000124678 
i • 

000124678 ^ 

Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

Environmental 
Enterprises, Inc. 

RQ Waste Sodium Sulfide 

RQ Waste Meacuaic Nitrate 

2 pounds 000124678 Environmental 
Enterprises, Inc. 

1 pound :000124678 Environmental 
Enterprises, Inc. 

Waste Stannic Chloride 100 000124678 
pounds 

Environmental 
Enterprises, Inc. 

Waste Ammonium Hydrogen Difluoride 300 000124678 
pounds 

Environmental 
Enterprises, Inc. 

Non-Regulated Material 50 pounds 000124678 Environmental 
Enterprises, Inc. 

Waste Toxic Solids, Inorganic (Copper I 200 000124678 
Sulfate) I pounds 

Environmental 
Enterprises, Inc. 

Waste Corrosive Solids, Basic, Inorganic ; 300 ;000124678 
(Sodium Metabisulfate) i pounds 

Environmental 
Enterprises, Inc. 



IMercury Float Switches 

Demolition and Constmction debris 

20 items NA Bowling Green 
University 

560 tons NA American Landfill 

w^vvv.epaosc.net/DLMPIating 

http://epaosc.net/DLMPIating



